
Vendor ID: 1242   GARCIA-CHICOINE ENTERPRISES, INC.Contract ID:

Est Number:

5538X          

0001 Pay Period End Date: 06.21.2016

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 06.23.2016

Contract Location:

 

Contractor:

GARCIA-CHICOINE ENTERPRISES, INC.

974 238TH RD

PO BOX 703

 

Date Awarded: 07.02.2015

07.20.2015

Date Let:

RUSHVILLE SOUTH BRIDGES

06.25.2015

Estimate Type: PROG

Phone:

(402)761-4460

Escrow Agent:

 

Surety Co:

INLAND INSURANCE COMPANY

MILFORD  NE  68405-0703

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began:

Date Project Completion:

Counties

SHERIDAN

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

51538  000 STP-250-4(105) 250 37.63 45.54 BRIDGE

Vendor ID: 1242   GARCIA-CHICOINE ENTERPRISES, INC.Contract ID:

Est Number:

5538X          

0001 Pay Period End Date: 06.21.2016

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 06.23.2016

$258,299.50

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $.00 $.00 $.00
Stockpiled Materials $30,352.73 $.00 $30,352.73

Gross Earnings $30,352.73 $.00 $30,352.73
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $30,352.73 $.00 $30,352.73

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$30,352.73 $.00 $30,352.73

$.00 $.00 $.00

0%

% Time Comp

% Dollar Comp

0%

$258,299.50

06.21.2016 06.21.2016

06.22.2016

Carnahan, Brian

Halstead, Kerri

Parks, Thomas (Drew)

Project Manager District Engineer

Construction Engineer

06.22.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 06.22.2016   



Vendor ID: 1242   GARCIA-CHICOINE ENTERPRISES, INC.Contract ID:

Est Number:

5538X          

0001 Pay Period End Date: 06.21.2016

Estimate Summary to Contractor Page:   2 of 4

Nebraska Department of Roads Date: 06.23.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6 BRIDGE AT STA 333+39.90 SINGLE SPAN WELDED PLATE STE

0030.60      15,000.00 1.000 15,000.00

1.000 15,000.00

0.000 0.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

6005.36      110.00 101.200 11,132.00

101.200 11,132.00

0.000 0.00

0.000 0.00

0002

LF  PRECOMPRESSED POLYURETHANE FOAM
JOINT, TYPE A

0002 

6016.20      50.00 924.000 46,200.00

924.000 46,200.00

0.000 0.00

0.000 0.00

0003

SY  MULTI-LAYER EPOXY POLYMER OVERLAY
0003 

6030.00      6,500.00 1.000 6,500.00

1.000 6,500.00

0.000 0.00

0.000 0.00

0004

EACHPREPARATION OF BRIDGE AT STATION

333+39.90

0004 

6131.23      2.50 1,960.000 4,900.00

1,960.000 4,900.00

0.000 0.00

0.000 0.00

0005

SF  PENETRATING CONCRETE SEALER
0005 

Contracted 83,732.00

Current 83,732.00

In place 0.00

This Estimate 0.00

GROUP 6 BRIDGE AT STA 333+39.90 SINGLE SPAN WELDED PLATE STE

GROUP 6A BRIDGE AT STA 363+33.66 2 - SPAN PRESTRESSED CONCRE

0030.60      15,000.00 1.000 15,000.00

1.000 15,000.00

0.000 0.00

0.000 0.00

0006

LS  MOBILIZATION
0006 

6005.36      110.00 79.500 8,745.00

79.500 8,745.00

0.000 0.00

0.000 0.00

0007

LF  PRECOMPRESSED POLYURETHANE FOAM
JOINT, TYPE A

0007 

Vendor ID: 1242   GARCIA-CHICOINE ENTERPRISES, INC.Contract ID:

Est Number:

5538X          

0001 Pay Period End Date: 06.21.2016

Estimate Summary to Contractor Page:   2 of 4

Nebraska Department of Roads Date: 06.23.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6016.20      50.00 1,501.000 75,050.00

1,501.000 75,050.00

0.000 0.00

0.000 0.00

0008

SY  MULTI-LAYER EPOXY POLYMER OVERLAY
0008 

6131.23      2.50 3,420.000 8,550.00

3,420.000 8,550.00

0.000 0.00

0.000 0.00

0009

SF  PENETRATING CONCRETE SEALER
0009 

Contracted 107,345.00

Current 107,345.00

In place 0.00

This Estimate 0.00

GROUP 6A BRIDGE AT STA 363+33.66 2 - SPAN PRESTRESSED CONCRE

GROUP 10 GENERAL ITEMS

0001.08      0.50 1,253.000 626.50

1,253.000 626.50

0.000 0.00

0.000 0.00

0010

BDAYBARRICADE, TYPE II
0010 

0001.10      3.00 246.000 738.00

246.000 738.00

0.000 0.00

0.000 0.00

0011

BDAYBARRICADE, TYPE III
0011 

0001.90      2.00 1,804.000 3,608.00

1,804.000 3,608.00

0.000 0.00

0.000 0.00

0012

EACHSIGN DAY
0012 

0002.30      0.50 2,400.000 1,200.00

2,400.000 1,200.00

0.000 0.00

0.000 0.00

0013

LF  PAVEMENT MARKING REMOVAL
0013 

0002.44      0.50 8,100.000 4,050.00

8,100.000 4,050.00

0.000 0.00

0.000 0.00

0014

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0014 



Vendor ID: 1242   GARCIA-CHICOINE ENTERPRISES, INC.Contract ID:

Est Number:

5538X          

0001 Pay Period End Date: 06.21.2016

Estimate Summary to Contractor Page:   3 of 4

Nebraska Department of Roads Date: 06.23.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.47      0.50 8,100.000 4,050.00

8,100.000 4,050.00

0.000 0.00

0.000 0.00

0015

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0015 

0002.76      0.50 6,900.000 3,450.00

6,900.000 3,450.00

0.000 0.00

0.000 0.00

0016

LF  PERMANENT PAVEMENT MARKING, PAINT
0016 

0003.70      1,000.00 8.000 8,000.00

8.000 8,000.00

0.000 0.00

0.000 0.00

0017

EACHTEMPORARY RUMBLE STRIP
0017 

0003.74      10,000.00 2.000 20,000.00

2.000 20,000.00

0.000 0.00

0.000 0.00

0018

EACHTEMPORARY TRAFFIC SIGNAL
0018 

0030.00      16,500.00 1.000 16,500.00

1.000 16,500.00

0.000 0.00

0.000 0.00

0019

LS  MOBILIZATION
0019 

L860.50      5,000.00 1.000 5,000.00

1.000 5,000.00

0.000 0.00

0.000 0.00

0020

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0020 

Contracted 67,222.50

Current 67,222.50

In place 0.00

This Estimate 0.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 258,299.50

Current 258,299.50

In place 0.00

This Estimate 0.00

Vendor ID: 1242   GARCIA-CHICOINE ENTERPRISES, INC.Contract ID:

Est Number:

5538X          

0001 Pay Period End Date: 06.21.2016
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Nebraska Department of Roads Date: 06.23.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6016.20      MULTI-LAYER EPOXY POLYMER OVERLAY

Project 51538  000   

Prpsl Line Nbr 0003

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

1841      

MultiLayEpoxyPolyOvr

924.00 15,177.62S.P. Initial Payment0001

$15,177.62Total for stockpile nbr 1: 924.00

$15,177.62Total for proposal line nbr 0003: 924.00

Prpsl Line Nbr 0008

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

1841      

MultiLayEpoxyPolyOvr

1,501.00 15,175.11S.P. Initial Payment0001

$15,175.11Total for stockpile nbr 1: 1,501.00

$15,175.11Total for proposal line nbr 0008: 1,501.00

$30,352.73Total for item code 6016.20: 2,425.00

$30,352.73Total remaining for contract:




